

1. Did your estimations reflect the actual effort?

I estimated the effort for the 4 user stories in Epic 4 (Dashboard & Reporting) using Fibonacci story points based on their relative complexity, implementation effort, and dependencies. The epic contained 15 story points in total.

US-4.4 (View only my club's proposals) was the smallest story at 2 points, since it mainly restricts the existing proposal list to the logged-in Club Lead's data. US-4.2 (Filter proposals) was given 3 points. US-4.1 (Proposal pipeline) and US-4.3 (Budget allocation report) were given 5 points each, because the pipeline depends on the approval workflow statuses and the report involves aggregating budget data and exporting it as a PDF.

Since this lab used a simulated sprint environment, the actual development effort could not be measured against the estimates in the same way as a real software project. However, the story points provided a useful way to compare the relative complexity of the stories and plan a manageable sprint workload.

2. Was your backlog well-prioritized?

Yes. The 4 stories were prioritized based on their importance to the users and their role in the overall system.

US-4.1 (View proposal pipeline) was marked **High** because the Campus Admin needs real-time visibility of pending and approved proposals. US-4.4 (View only my club's proposals) was also marked **High** because security and data isolation between clubs is essential.

US-4.2 (Filter proposals) and US-4.3 (Generate budget report) were marked **Medium**. Filtering is a useful searching feature and the budget report is important for leadership, but neither blocks the core workflow, so they are less urgent.

Story	Priority	Story Points
US-4.1: View proposal pipeline with approval status	High	5
US-4.2: Filter proposals by status, date, and budget	Medium	3
US-4.3: Generate budget allocation report	Medium	5
US-4.4: View only my club's proposals	High	2
Total		15

3. How did your simulated sprint align with your plan?

All 4 user stories (15 story points) of Epic 4 were planned into a one-week sprint, Sprint 5, with the goal: Build the dashboard and reporting features: proposal pipeline, filters, budget report, and club-level data isolation.

The stories were moved through the workflow from To Do → In Progress → Done to simulate the progress of the sprint. The two High-priority stories (US-4.1 and US-4.4) were completed first, followed by US-4.2 and finally US-4.3, which matches the priority order planned in the backlog.

The sprint was completed with all 4 user stories / 15 story points done, so the sprint execution was aligned with the plan and allowed me to experience the complete Scrum workflow, including backlog management, sprint planning, task progression, and sprint completion.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart provided a visual representation of how the remaining story points changed during the sprint. It helped me understand how much work remained and whether the sprint was moving toward completion.

For Sprint 5, the burndown started with 15 story points and reached 0 remaining points after the simulated completion of the stories. The chart showed a very sharp drop in remaining work compared to the guideline. This was mainly because the sprint was simulated for the purpose of the lab, and the stories were moved through the statuses quickly rather than being developed gradually over an actual one-week period.

Therefore, the burndown chart was useful for understanding the concept of tracking remaining work and visualizing sprint progress, but the result should not be interpreted as actual team velocity or real development capacity. In a real project, burndown charts across several sprints could be used to understand how much work the team can realistically complete in a sprint and to improve future sprint planning.