

Student Club Event Ticketing & Budget Portal

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Mohammad Bilal A


PES1UG24AM162

Section C

Epic 4: Dashboard & Reporting

Deliverables :


Screenshot-1 Jira backlog with Epics and User Stories



Screenshot-2 Story point assignments

☒	SCETBP-25	View proposal pipeline with approval status	Dashboard & Reporting	To Do	5	High
☒	SCETBP-26	Filter proposals by status, date, and budget	Dashboard & Reporting	To Do	3	Medium
☒	SCETBP-27	Generate budget allocation report	Dashboard & Reporting	To Do	5	Medium
☒	SCETBP-28	View only my club's proposals	Dashboard & Reporting	To Do	2	High

Screenshot-3 Sprint board (Active Sprint view)



Screenshot-4 Burndown Chart (Sprint 5)

Note: The sharp drop in the burndown is due to the simulated sprint completion and reflects the rapid status updates during the lab.

